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Year Date
Jan Feb March April May June July August Sept Oct Nov Dec

2008
Schematic Design I Schematic Design II Charge Conference 09/11

Medco Pricing
Charge Conference Approval Design Development

CD

City Site Plan Approval Process
       DRC

Civil/Site Prep

2 wk Review
Civil Response

Current Date
2009

DD

Contract Documents
Bidding

Contract Review
Contract Executed

Medco Pricing
Construction Process 10 Mo (Completion May 2010)

City Site Plan Approval Process
Civil Response
                 DRC Civil Response

DRC
2 wk review Public Hearing

60 Day Permitting Permit
2 wk advertisement

Submit for Permit

2010
May Move In


