
Trietsch Memorial United Methodist Church - Master Schedule HH Project Number 0806
13-Mar-10

Year Date
Jan Feb March April May June July August Sept Oct Nov Dec

2008
Schematic Design I Schematic Design II Charge Conference 09/11

Medco Pricing
Charge Conference Approval Design Development

CD

City Site Plan Approval Process
       DRC

Civil/Site Prep

2 wk Review
Civil Response

Current Date
2009

DD
Charge Conference

Contract Documents
Bidding Contract Review

DRC Revision
Medco Pricing Documents Let for Bidding

City Site Plan Approval Process
                 DRC 2 wk review Response Response Complete DRC

DRC Public Hearing
Permit

60 Day Permitting

Submit for Permit

2010         Contract Executed

Construction Process 10 Mo (Completion February 2011)


